COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/07/2004

ESTIMATE SUMMARY 13:26:59
CONTID: C14282 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14282-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 61.5 DAYS TIME ALLOW: 75 WORK DAYS
SH9 Fairplay Drainage Imp PERCENT TIME: 82.00 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: STA 0091-021
SHY9 Fairplay Drainage Imp
NAME OF ROAD: 9
PROJECT COUNTIES: PARK, REGION 1
CONTRACTOR:
KB CONSTRUCTION, INC. PAY PERIOD ENDING 09/28/2004 DATE TIME STARTED 06/07/2004
P.O. BOX 870 DATE LET 04/22/2004 DATE WORK BEGAN
DATE AWARDED 05/05/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/20/2004 DATE ACCEPTED
ELIZABETH Cco 80107 303/646-5381 DATE NOTICE TO PROCEED 06/07/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 954,238.69 PARTICIPATING $ 584,898.41 $ 205,240.39
AWARD PROJECT AMT: $ 886,074.14 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 61.29% TOTAL EARNINGS 584,898.41 205,240.39
FUNDS AVAILABLE: $ 369,340.28 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 584,898.41 205,240.39
TOTAL CLAIMS: $ 0.00 RETATNAGE -4,131.89 -917.21
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 580,766.52 204,323.18
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 580,766.52 204,323.18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 204,323.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14282-BID ESTIMATE RUN 10/07/2004
PROJECT: STA 0091-021 ESTIMATE NO: 0004 13:26:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00035 REMOVAL OF PIPE 400.000 324.000
LF 59.000 442.50
7.50000 383.000 2,872.50
0010 202-00037 REMOVAL OF END SECTION 3.000 3.000
EACH 0.000 0.00
136.67000 3.000 410.01
0015 202-00090 REMOVAL OF DELINEATOR 28.000 20.000
EACH 0.000 0.00
3.50000 20.000 70.00
0020 202-00200 REMOVAL OF SIDEWALK 462.000 303.000
SY 159.000 3,672.90
23.10000 462.000 10,672.20
0025 202-00203 REMOVAL OF CURB AND GUTTER 990.000 428.000
LF 562.000 4,777.00
8.50000 990.000 8,415.00
0030 202-00220 REMOVAL OF ASPHALT MAT 5,000.000 1,027.000
SY 2,231.000 12,069.71
5.41000 3,258.000 17,625.78
0035 202-00810 REMOVAL OF GROUND SIGN 9.000 0.000
EACH 2.000 80.00
40.00000 2.000 80.00
0040 202-00825 REMOVAL OF FLASHING BEACON 1.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0045 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 94.000 94.000
LF 0.000 0.00
10.51000 94.000 987.94
0050 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
437.75000 2.000 875.50
0055 202-04001 PLUG CULVERT 0.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
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PCN: 14282-BID ESTIMATE RUN 10/07/2004
PROJECT : STA 0091-021 ESTIMATE NO: 0004 13:26:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,204.000 478.000
(63 451.000 10,914.20
24.20000 929.000 22,481.80
0065 203-01500 BLADING 4.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0070 203-01597 POTHOLING 16.000 13.000
HOUR 0.000 0.00
150.00000 13.000 1,950.00
0075 207-00205 TOPSOIL 140.000 36.000
cY 0.000 0.00
34.02000 36.000 1,224.72
0080 208-00010 EROSION BALES 13.000 13.000
EACH 0.000 0.00
9.50000 13.000 123.50
0085 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
350.00000 1.000 350.00
0090 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.400
L S 0.000 0.00
2,500.00000 0.400 1,000.00
0095 210-00001 RESET STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0100 210-00050 RESET FIRE HYDRANT 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0105 210-00810 RESET GROUND SIGN 42.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0110 210-00825 RESET FLASHING BEACON 1.000 0.000
EACH 1.000 1,200.00
1,200.00000 1.000 1,200.00
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PCN: 14282-BID ESTIMATE RUN 10/07/2004
PROJECT: STA 0091-021 ESTIMATE NO: 0004 13:26:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-01000 RESET FENCE 249.000 177.000
LF 72.000 648.00
9.00000 249.000 2,241.00
0120 210-04000 ADJUST STRUCTURE 14.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0125 212-00006 *SEEDING (NATIVE) 1.000 0.000
ACRE 0.000 0.00
1,230.50000 0.000 0.00
0130 213-00002 *MULCHING (WEED FREE HAY) 1.000 0.000
ACRE 0.000 0.00
1,096.75000 0.000 0.00
0135 213-00061 *MULCH TACKIFIER 200.000 0.000
1B 0.000 0.00
2.14000 0.000 0.00
0140 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,293.000 126.000
cY 528.000 10,512.48
19.91000 654.000 13,021.14
0145 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 75.000 0.000
TON 0.000 0.00
185.83000 0.000 0.00
0150 403-34721 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 3,600.000 0.000
TON 0.000 0.00
41.49000 0.000 0.00
0155 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,000.000 0.000
GAL 0.000 0.00
1.55000 0.000 0.00
0160 412-00600 CONCRETE PAVEMENT (6 INCH) 18.000 18.000
sy 0.000 0.00
86.07000 18.000 1,549.26
0165 504-08255 MASONRY LANDSCAPE WALL (DRY STACK) 1,000.000 333.000
SF 480.000 10,560.00
22.00000 813.000 17,886.00
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PCN: 14282-BID ESTIMATE RUN 10/07/2004
PROJECT: STA 0091-021 ESTIMATE NO: 0004 13:26:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 506-00000 RIPRAP 19.500 0.000
cy 0.000 0.00
57.28000 0.000 0.00
0175 514-00000 PIPE RAILING 90.000 0.000
LF 0.000 0.00
74.00000 0.000 0.00
0180 601-03000 *CONCRETE CLASS D 3.000 0.000
cy 0.000 0.00
674.34000 0.000 0.00
0185 603-01180 18 INCH REINFORCED CONCRETE PIPE 1,387.000 1,101.000
LF 115.000 5,820.15
50.61000 1,216.000 61,541.76
0190 603-01240 24 INCH REINFORCED CONCRETE PIPE 2,110.000 2,065.000
LF 0.000 0.00
40.24000 2,065.000 83,095.60
0195 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
387.80000 0.000 0.00
0200 603-05024 24 INCH REINFORCED CONCRETE END SECTION 4.000 3.000
EACH 0.000 0.00
418.70000 3.000 1,256.10
0205 604-00305 *INLET TYPE C (5 FOOT) 2.000 1.000
EACH 1.000 2,134.00
2,134.00000 2.000 4,268.00
0210 604-00350 *INLET TYPE C (SPECIAL) 1.000 1.000
EACH 0.000 0.00
2,585.00000 1.000 2,585.00
0215 604-13006 *INLET TYPE 13 (5 FOOT) (SPECIAL) 18.000 9.700
EACH 2.100 5,220.83
2,486.11000 11.800 29,336.10
0220 604-13011 *INLET TYPE 13 (10 FOOT) (SPECIAL) 2.000 1.000
EACH 0.000 0.00

2,859.76000 1.000 2,859.76
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PCN: 14282-BID ESTIMATE RUN 10/07/2004
PROJECT: STA 0091-021 ESTIMATE NO: 0004 13:26:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 604-30005 MANHOLE SLAB BASE (5 FOOT) 2.000 2.000
EACH 0.000 0.00
1,147.00000 2.000 2,294.00
0230 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
1,452.49000 1.000 1,452.49
0235 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 94.000 0.000
LF 0.000 0.00
22.40000 0.000 0.00
0240 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
2,090.90000 0.000 0.00
0245 607-11525 FENCE (PLASTIC) 696.000 696.000
LF 0.000 0.00
1.50000 696.000 1,044.00
0250 608-00006 *CONCRETE SIDEWALK (6 INCH) 2,110.000 575.000
SY 1,337.000 48,238.96
36.08000 1,912.000 68,984.96
0255 608-00010 *CONCRETE CURB RAMP 154.000 0.000
sy 51.000 5,210.16
102.16000 51.000 5,210.16
0260 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 4,390.000 1,231.000
LF 2,387.000 42,488.60
17.80000 3,618.000 64,400.40
0265 612-00001 DELINEATOR (TYPE I) 20.000 0.000
EACH 0.000 0.00
18.90000 0.000 0.00
0270 612-00002 DELINEATOR (TYPE IT) 10.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0275 612-00003 DELINEATOR (TYPE III) 5.000 0.000
EACH 0.000 0.00

23.10000 0.000 0.00
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PCN: 14282-BID ESTIMATE RUN 10/07/2004
PROJECT: STA 0091-021 ESTIMATE NO: 0004 13:26:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 614-00011 SIGN PANEL (CLASS 1I) 7.500 0.000
SF 0.000 0.00
24.20000 0.000 0.00
0285 614-00012 SIGN PANEL (CLASS II) 22.000 0.000
SF 0.000 0.00
31.50000 0.000 0.00
0290 614-01512 STEEL SIGN POST (2 INCH ROUND) (POST) 50.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0295 614-01522 STEEL SIGN POST (2 INCH ROUND) (SOCKET) 40.000 0.000
EACH 0.000 0.00
31.50000 0.000 0.00
0300 614-01585 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCHEDULE 24.000 0.000
80) (POST)
LF 0.000 0.00
22.05000 0.000 0.00
0305 614-01588 STEEL SIGN POST (2.5 IN ROUND) (SLIPBASE SCHEDULE 80) (GD 8.000 0.000
STUB)
EACH 0.000 0.00
157.50000 0.000 0.00
0310 614-80000 FLASHING BEACON 1.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0315 622-00550 WHEEL STOP (CONCRETE) 5.000 0.000
EACH 0.000 0.00
62.00000 0.000 0.00
0320 625-00000 *CONSTRUCTION SURVEYING 1.000 0.620
LS 0.280 3,825.05
13,660.89000 0.900 12,294.80
0325 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 14,437.60
36,094.00000 1.000 36,094.00
0330 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.250 450.00

1,800.00000 0.750 1,350.00
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PCN: 14282-BID ESTIMATE RUN 10/07/2004
PROJECT: STA 0091-021 ESTIMATE NO: 0004 13:26:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 627-00005 *EPOXY PAVEMENT MARKING 50.000 0.000
GAL 0.000 0.00
50.47000 0.000 0.00
0340 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 25.000 0.000
GAL 0.000 0.00
37.08000 0.000 0.00
0345 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 66.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.45000 0.000 0.00
0350 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 420.000 0.000
LINE)
SF 0.000 0.00
7.47000 0.000 0.00
0355 630-00000 *FLAGGING 2,800.000 1,611.000
HOUR 650.000 13,650.00
21.00000 2,261.000 47,481.00
0360 630-00007 *TRAFFIC CONTROL INSPECTION 46.000 26.000
DAY 12.000 630.00
52.50000 38.000 1,995.00
0365 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 52.000
DAY 19.000 6,882.75
362.25000 71.000 25,719.75
0370 630-80001 FLASHING BEACON (PORTABLE) 2.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0375 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0380 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 12.000
EACH 0.500 31.50
63.00000 12.500 787.50
0385 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 2.500
EACH 0.000 0.00

65.00000 2.500 162.50
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PCN: 14282-BID ESTIMATE RUN 10/07/2004
PROJECT: STA 0091-021 ESTIMATE NO: 0004 13:26:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000 36.000
SF 0.000 0.00
9.34000 36.000 336.24
0395 630-80359 *PORTABLE MESSAGE SIGN PANEL 14.000 14.000
DAY 0.000 0.00
120.00000 14.000 1,680.00
0400 630-80360 *DRUM CHANNELIZING DEVICE 159.000 47.500
EACH 32.000 1,344.00
42.00000 79.500 3,339.00
0405 630-80370 CONCRETE BARRIER (TEMPORARY) 100.000 50.000
LF 0.000 0.00
25.38000 50.000 1,269.00
0410 630-80380 *TRAFFIC CONE 100.000 30.000
EACH 0.000 0.00
12.60000 30.000 378.00
0415 700-70010 F/A MINOR CONTRACT REVISIONS 32,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70380 F/A EROSION CONTROL 2,000.000 1,446.930
FA 0.000 0.00
1.00000 1,446.930 1,446.93
0450 625-00001 CONST SURVEYING (HOUR) MCR 01 / CO 02 ADDITIONAL 10.000 7.000
SURVEYING
HOUR 0.000 0.00
100.00000 7.000 700.00
0455 900-00014 ADDED ITEM (LUMP SUM)/ MCR 03 / CO 02 NEW CURB FACE 0.000 0.000
LS 0.000 0.00

1,831.00000 0.000 0.00
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PROJECT: STA 0091-021 ESTIMATE NO: 0004 13:26:59
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0470 900-00012 ADDED ITEM (FOOT)/ MCR 04 / CO 05 PETROTAK ON ASPHALT 0.000 0.000
CRACKS
LF 0.000 0.00
1.17000 0.000 0.00
CAT 0200 CURRENT AMT $ 939,238.69 $ 205,240.39$ 569,898.40
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0435 620-00002 FIELD OFFICE 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0440 620-00011 FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0445 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
CAT 0400 CURRENT AMT $ 15,000.00 $ 0.00$ 15,000.00
PROJECT TOTAL CURRENT AMT $ 954,238.69 $ 205,240.39 $ 584,898.40



